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DATE: 12-6-2017 TIME: 2:10 PM – 2:50 PM LOCATION: Room 150 
 

MEETING CALLED BY Chairman Tarleton 

BOARD ATTENDEES 
Committee:  Chairman Cullie Tarleton, Vice-Chairman John Pope, Landon Zimmer, Grady Hunt, 
Gus Tulloss, Terry Hutchens, Patrick Molamphy 

 
 

AGENDA TOPICS 

 

1. APPROVAL OF NOVEMBER MINUTES 

DISCUSSION SUMMARY Motion to approve made by Board Member Pope, seconded by Board Member Molamphy. 

ACTIONS TAKEN Motion to approve minutes as written passed unanimously. 

 

2. PROJECT ACCELERATION UPDATE:  JOHN ROUSE, P. E., EASTERN DEPUTY CHIEF ENGINEER AND RONNIE KEETER, P. E., DIVISION 4 

ENGINEER 

DISCUSSION SUMMARY 

Mr. John Rouse discussed the Department’s change in approach from “Project Delivery” to 
“Program Delivery”.  The Department will work on all projects in the Program (Years 1 – 10).  
This creates an opportunity to manage construction lets downstream, with projects planned, 
designed and ready to be let.  In order to manage the Program, inflation and overrun adjustments 
are made to historical actuals for every STIP.  Further, monthly project reviews are being 
conducted by Project Managers and Senior/Executive Staff for projects >$100M.   The 
Department has also put procedures in place to streamline the environmental document process.  
These changes will help expedite project delivery and completion dates.  Over the 10-year STIP, 
350 projects will be accelerated and 144 projects added to the STIP.   Mr. Rouse discussed the 
C. F. Harvey parkway project as an example of how a large project could be accelerated.  Mr. 
Ronnie Keeter also highlighted the Novo Nordisk Access Road project in Division 4 and 
discussed the keys to success to take this project from planning to construction in about two 
years.  Mr. Rouse also discussed the Department ’s efforts to accelerate active construction 
projects.  Accelerating active construction projects delivers the projects to the tr avelling public 
sooner and improves overall safety with decreased exposure time in the work zone for 
employees and motorists.  Methods to accelerate include using materials that are less effected 
by weather conditions, evaluating traffic management strategies, and reviewing project designs 
for more efficient ways to construct projects. The lessons learned from these reviews may be 
integrated in the Department’s normal business practices. 

 

 

ACTIONS TAKEN N/A 

 
 


